STUDIO WINTER

Chartered Architect

The Guildhall Liskeard Cornwall PLI4 3JE
T: 01579 345 354 F: 01579 347 527 E:mail@studiowinter.com

Project Title: Project No.: Sheet no.: Alterations to the Public Hall, Liskeard 15/1395 **1** a **DRAWING REGISTER / ISSUE SHEET** D 16 24 22 (DWG. No. M 04 04 05 **Drawing Title:** Prefixed Original S Υ 18 18 18 With Job No.) Rev. Revision Issued DWG.NO. Location Plan 01 A4 A A Existing Block Plan 02 AA A4 Α Survey As Existing: Ground Floor Plan 03 A3 First Floor Plan 04 A3 Ground Floor Plan 05 A3 Α A A Below Stage & WC Floor Plan 06 A3 Α A A First Floor Plan South 07 ВВ А3 В First Floor Plan North 08 AA A3 Α Ground Floor Plan 05areas A3 Below Stage & WC Floor Plan 06areas A3 First Floor Plan South 07areas Α A3 First Floor Plan North 08areas A3 Sketch Scheme 1: Ground Floor Plan SK01 A3 Α First Floor Plan **SK02** A3 First Floor Plan: Phase 1 **SK03** A3 First Floor Plan: Phase 2 SK04 A3 First Floor Plan: Phase 3 SK05 A3 Scheme Design 1: Block Plan 10 **A4** A A Ground Floor Plan A3 Ε EE 11 С CC First Floor Plan 12 A3 First Floor Plan South G GG 13 A3 Lift Plans 14 A4 A A Cornish Engineering Surveys Floor Plan **A1** Philip Goacher Associates 15399C: Calculations **A4** Drawing 0001 A3 Α A A Martin Perry Associates PCI PCI **A4** Α Α Artico Lift Datasheet **A4** * Artico Lift Dimensions A4 JCT Minor Works with Contractor Design **A4** Α Α Asbestos Survey **A4 Building Control Decision** A4 * * Fire Officer Comments **A4** A4 Α A A Tender Return Tender Invite Covering Letter A4 A A Specification A4 Α A A Schedule of Works Α4 В AAB Door & Ironmongery Schedule A4 В A A B Ideal Lifts: **A4** Artico brochure Lift Loadings & Fixings A4 Construction Notes & Provisional Sums A4 В ВВ **Building Control Application Form A4** Recipient Number of Copies per Recipient Client Ε A 15/1395 Issue Sheet xls LOGAL AULHOLITY of A PHANNING ng name of C M Architect Limited

Loca	al Authority – Building Control	
Structural Engineer		
Main Contractor		EE
Principal Designer		
Qua	ntity Surveyor	
Lift S	Supplier	
File		EEE
Notes Key		Notes relating to this issue
E	Electronic Issue	T T T
Ρ	Preliminary	Signature (initials)
T	Tender Issue	CCC
С	Construction Issue	M M M