

Climate Change Emergency Working Group Action Planner

A legend describing the charting follows.

Plan Duration

Actual Start

% Complete

Actual (beyond plan)

% Complete (beyond plan)

Action	Person responsible	Committee Responsible	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	MONTHS
Create Climate Plan	Environmental Emergency Working Party	Environmental Working	31/10/2019	26/11/2019			0%	
PV LED bulbs & PV panels	Tony Misson	Facilities	19/09/2019	01/04/2024				
Ongoing monitoring of Plastic Free Liskeard initiative		Facilities	19/09/2019	01/04/2020				
energy audit can be commissioned through Cornwall Council	Councillor David Ambler		19/09/2019	25/11/2019				
Weedkiller review and investigate community	Tony Misson	Facilities	19/09/2019	14/01/2020				
Look into schedule of grass cutting to protect wildflowers	Tony Misson	Facilities	31/10/2019	14/01/2020				
Investigate specifics of planting wildflowers around town including cost	Tony Misson	Facilities	19/09/2019	14/01/2020				
Continue to request that Cornwall Council include carbon impact statements when making planning	Yvette Hayward	Planning	19/09/2019	25/11/2019				
Gain further information from Localism Summit	Town mayor Councillor Rachel Brooks		31/10/2019	25/11/2019				
Investigate the current energy providers environmental	Tony Misson	Facilities	19/09/2019	25/11/2019				
Contact the area manager of Aldi regarding Bee Hotel initiative	Councillor Naomi Taylor		19/09/2019	25/11/2019				
Continue to encourage Town Council tenants and members of the public who hire the hall to find	Tony Misson	Facilities	19/09/2019	01/04/2020				
Gather more information on a communal car	Councillor Ian Barlow		19/09/2019	25/11/2019				
Investigate grants available to residents to improve insulation and for installation of solar panels	Steve Vinson		31/10/2019	25/11/2019				
Encourage shops and businesses in the town to install rainwater catchers to enable flowers to be watered directly from	Councillor David Ambler		19/09/2019	25/11/2019				