

Phase	Asset	Indicative delivery date	UPRN	Asset owner	Notes
1 (complete)	Castle Park (pre-phase)	Complete November 2024	U13292	Environment	Programme Board supported the principle of the transfer of Castle Park and benefits achieved being considered as part of the financial modelling for the initial phase of the package.
1	Rapsons Car Park	Years 1 - 2	U12192	Car Parks	Rapsons assets likely to be dealt with as one transaction.
1	Rapsons Field	Years 1 - 2	U18223	Environment	Given Council off-street parking order dependencies, there will be critical dates associated with the devolution of these assets which is reflected in the Year 1-2 timescale detailed, as transfers
1	Rapsons Play Area	Years 1 - 2	U18226	Environment	
1	Upper Sungirt Car Park	Years 1 - 2	U12194	Car Parks	Sungirt assets likely to be dealt with as one transaction.
1	Lower Sungirt Car Park	Years 1 - 2	U12195	Car Parks	Given Council off-street parking order dependencies, there will be critical dates associated with the devolution of these assets which is reflected in the Year 1-2 timescale detailed, as transfers will need to be aligned to a CPO implementation date within this period.
1	Sungirt Valley (Sungirt Valley 1 and a bit of 2)	Years 1 - 2	U16880	Environment	
1	POS E of heathlands Road (Sungirt Valley 2 - rest of)	Years 1 - 2	U16941	Environment	Assets proposed for transfer with a play/leisure theme, and support financial balancing of this phase with the car park assets proposed.
1	Pepper Park Play Area	Years 1 - 2	U12364	Environment	
1	Culverland Park Play Area	Years 1 - 2	U13269	Environment	
1	Play Area at Jack Bice Close	Years 1 - 2	U19887	Environment	
1	Play Area at Stanley Maggs Way	Years 1 - 2	U19888	Environment	
1	Play Area at Silvanus Jenkin Ave	Years 1 - 2	U19889	Environment	
1	Sports Pitches adjacent to Lux Park	Years 1 - 2	U12367	Environment	
1	Verges (Management Agreement)	Years 1 - 2	N/A	N/A	
2	POS Castle Hill Court & Memorial Site	Years 3 - 4	U17975	Environment	This phase is proposed to complement the verge management element of P1, to support a single service approach across the majority of remaining green spaces
2	POS at Lanchard Meadow (Lanchard Woods)	Years 3 - 4	U18418	Environment	
2	Land at Junction Barras St & Dean St (including 18952)	Years 3 - 4	U12323	Environment	
2	Land at Hendra Park	Years 3 - 4	U12304	Environment	
2	POS adj pengover allotments	Years 3 - 4	U18428	Environment	
2	POS W & N Willow Way	Years 3 - 4	U17213	Environment	
2	Land adjacent 27 Springfield Road	Years 3 - 4	U17398	Environment	
2	POS South of 6 Pound Dean	Years 3 - 4	U17825	Environment	
2	POS at Pound Dean Estate, Liskeard (Part 2)	Years 3 - 4	U17819	Environment	
2	POS adj 58 Dennis Road	Years 3 - 4	U18429	Environment	
2	Land adj Liskeard Hospital	Years 3 - 4	U19032	Environment	
2	Land at Maddever Crescent	Years 3 - 4	U17216	Environment	
2	POS at Entrance of Trevillis park / Land at Trevillis Park 1-8 (U17816, U12305, U18314, U18315, U18316, U18596, U18597, U18598, U18599)	Years 3 - 4	See column B	Environment	
2	Land adjoining 37 Bodgara Way	Years 3 - 4	U16531	Housing	
2	Land at Killigrew Road	Years 3 - 4	U18133	Housing	
2	POS (1) Caunter Road - POS	Years 3 - 4	U18454	Environment	
2	POS (2) Caunter Road – POS	Years 3 - 4	U18455	Environment	
2	POS adj. 5 Stephens Road, Liskeard – POS	Years 3 - 4	U17274	Environment	
2	POS adj. 26 Stephens Road, Liskeard – POS	Years 3 - 4	U17275	Environment	
2	POS opposite 2-4 Manley Road – POS	Years 3 - 4	U17792	Environment	
2	POS jnc. Manley Road & Station Road, Liskeard – POS	Years 3 - 4	U18493	Environment	
3	Trevecca Cemetery (Management Agreement)	Year 5	U12373	Bereavement	This phase focuses on some standalone assets to complete the devolution package
3	Westbourne Toilets	Year 5	U12124	Environment	
3	Westbourne Gardens	Year 5	U19002	Environment	
3	Lanchard Cemetary (Closed)	Year 5	U13280	Environment - Bereavement	
3	NEW - St Martyn's Cemetary (Closed)	Year 5	U13280	Environment - Bereavement	Following Programme Board discussions, an ask to see if the green space management of this site could be considered has been proposed